

DESIGNED BY: _____ APPROVED BY: _____
CHECKED BY: _____



PHASING

1. UTILITY WORK SEGMENT 1
SEYMOUR ST TO KIMBALL ST
MAY – JULY 2023



2. UTILITY WORK SEGMENT 2
KIMBALL ST TO ASHMUN ST
JULY – OCTOBER 2023



***NOTE: CLOSURE OF SEYMOUR ST TO ASHMUN ST WILL BEGIN MAY 2023. LOCAL TRAFFIC WILL BE PERMITTED AS ALLOWED BY CONSTRUCTION.**

3. UTILITY WORK SEGMENT 3
SEYMOUR ST TO SPRUCE ST
MAY – JUNE 2024



4. ROAD MILLING
SPRUCE ST TO PORTAGE AVENUE
JUNE 2024



5. FINAL PAVING
ASHMUN ST TO PORTAGE AVENUE JUNE 2024

6. RESTORATION/SEEDING
ASHMUN ST TO PORTAGE AVENUE
JUNE – JULY 2024

